

APPENDIX E

Status of Federally-Funded Projects Programmed in FYs 2002 and 2003 of the FYs 2002-2004 TIP

[This page was intentionally left blank.]

The OMPO FYs 2002-2004 TIP was endorsed by the OMPO Policy Committee in October 2002, and amended seven times. The following table lists the federally funded projects programmed in FYs 2002 and 2003 of the FYs 2002-2004 TIP, the phases and years programmed, and the status as of March 31, 2003.

PROJECTS PROGRAMMED IN FYs 2002 and 2003 OF THE FYs 2002-2004 TIP		
Project	Years and Phases Programmed	Status as of March 31, 2003
STATE OF HAWAII (OAHU) – Federal Highway Administration-Funded Projects		
S1	Farrington Highway Improvements, Nanakuli to Makaha	2002 - Construction Obligated.
S3	Farrington Highway, Replacement of Makaha Bridge No. 3	2002 - Right-of Way 2002 - Design 2003 - Right-of-Way FY 2002 – Obligated. FY 2003 - Obligation on schedule.
S4	Farrington Highway, Replacement of Makaha Bridge No. 3A	2002 - Right-of-Way 2002 - Design 2003 - Right-of-Way FY 2002 – Obligated. FY 2003 - Obligation on schedule.
S72	Fort Barrette Road Widening, Farrington Highway to Franklin D. Roosevelt Avenue	2002 - Design Obligated.
S8	Fort Weaver Road Widening Near Laulaunui Street	2003 - Construction Obligation on schedule.
S10	Interstate Route H-1 Guardrail & Shoulder Improvements, Airport Interchange to Middle Street	2003 - Construction Obligation on schedule.
S12	Interstate Route H-1 Guardrail & Shoulder Improvements, Kapiolani Interchange to Ainakoa Avenue	2002 - Design Obligated.
S13	Interstate Route H-1, Installation of Emergency Telephones, Halawa Interchange to Ainakoa Avenue	2002 - Design 2003 - Construction FY 2002 – Local funds only. FY 2003 - Obligation on schedule.
S18	Interstate Route H-3, Seismic Retrofit Kailua Interchange	2002 – Construction Obligated.
S19	Interstate Route H-1, Seismic Retrofit Austin Bishop Separation & Waiiau Interchange	2002 - Construction Obligated.
S26	Interstate Route H-2, Seismic Retrofit Meheula Parkway, Leilehua Golf Course Road & Pineapple Road	2003 - Construction Obligation on schedule.

PROJECTS PROGRAMMED IN FYs 2002 and 2003 OF THE FYs 2002-2004 TIP			
Project		Years and Phases Programmed	Status as of March 31, 2003
S27	Interstate Route H-1 Widening (Westbound), Waimalu Viaduct to Pearl City Off-Ramp	2002 – Construction	Obligated.
S28	Interstate Route H-1, Seismic Retrofit Kapiolani Interchange, Phase II	2002 - Construction	Obligated.
S30	Kahekili Highway Landscaping, Kulukeoe Street to Haiku Road	2002 – Construction	Obligated.
S32	Ka Iwi Scenic Shoreline Project	2003 - Construction	Obligation on schedule.
S41	Kamehameha Highway, In-Bound Cane Haul Road Structure Replacement, Vicinity of Waipahu	2003 - Design	Obligation on schedule.
S42	Kamehameha Highway, Out-Bound Cane Haul Road Structure Replacement, Vicinity of Waipahu	2003 - Design	Obligation on schedule.
S43	Kamehameha Highway, South Kahana Stream Bridge Replacement	2003 - Design	Obligation on schedule.
S44	Kamehameha Highway, Kaluanui Stream Bridge Replacement	2003 - Design	Obligation on schedule.
S45	Kamehameha Highway Wetland Enhancement, Vicinity of Ukoa Pond	2003 - Right-of-Way	R/W obligation on schedule.
S46	Kamehameha Highway Traffic Improvements, Kahaluu to Waimea Bay, Phase 1	2002 – Design	Obligated.
S47	Kamehameha Highway, Kaipapau Stream Bridge Replacement	2002 - Right-of-Way	Obligated.
S48	Kamehameha Highway, Kawela Stream Bridge Replacement	2002 - Right-of-Way 2003 - Right-of-Way	FY 2002 - Obligated. FY 2003 - Obligation on schedule.
S49	Kamehameha Highway, Kokololio Stream Bridge Replacement	2002 - Right-of-Way	Obligated.
S50	Kamehameha Highway, North Kahana Bridge Replacement	2003 - Right-of-Way	Obligation on schedule.

PROJECTS PROGRAMMED IN FYs 2002 and 2003 OF THE FYs 2002-2004 TIP			
Project		Years and Phases Programmed	Status as of March 31, 2003
S75	Kamehameha Highway Improvements, Waipahu Street to Ka Uka Boulevard	2002 - Design	Obligated.
S53	Kamehameha Highway Installation of Emergency Telephones - Weed Junction to Kamananui Road	2003 - Construction	Obligation on schedule.
S54	Kamehameha Highway, Waiahole Bridge Replacement	2003 - Right-of-Way	Obligation on schedule.
S55	Kamehameha Highway Drainage Improvements, Vicinity of Kahuku Hospital	2002 - Right-of-Way, Design, Construction	Obligated.
S56	Kamehameha Highway, Haiamoa Stream, Replacement of Double Box Culvert	2002 - Right-of-Way 2002 - Design	Obligated.
S76	Kaneohe Bay Drive Improvements, Vicinity of Aumoku Street to Mokulele Drive	2002 - Construction	Obligated.
S79	Likelike Highway, Wilson Tunnel Improvements	2003 - Construction	Obligation on schedule.
S59	Moanalua Freeway, Installation of Emergency Telephones	2003 - Construction	Obligation on schedule.
S77	Moanalua Freeway Resurfacing, Halawa Interchange to Kahauiki Interchange	2003 - Construction	Obligation on schedule.
S65	Pedestrian Facilities and Americans with Disabilities Act Compliance at Various Locations	2002 - Construction	Obligated.
S66	Puuloa Road Widening, Kamehameha Highway to Salt Lake Boulevard	2002 - Construction	Obligated.
S67	Sand Island Bridge Rehabilitation	2002 - Construction	Obligated.
S69	Traffic Signal Modernization at Various Locations	2002 - Construction	Obligated.
S70	Vanpool Program		Obligation on schedule.

PROJECTS PROGRAMMED IN FYs 2002 and 2003 OF THE FYS 2002-2004 TIP			
Project		Years and Phases Programmed	Status as of March 31, 2003
STATE OF HAWAII (OAHU) – Federal Transit Administration-Funded Projects			
S71	FTA Section 5310 Capital Assistance Program	2002 - Equipment 2003 - Equipment	FY 2002 - Obligated. FY 2003 - Obligation on schedule.
CITY AND COUNTY OF HONOLULU – Federal Highway Administration-Funded Projects			
C1	Bridge Inspection and Appraisals	2003 - Planning	FY 2003 - Programming documents approved by FHWA.
C2	Computerized Traffic Control System	2003 - Construction	Programming documents approved by FHWA. Construction of this project will not be authorized until Concept of Operations Plan has been approved by FHWA.
C3	Diamond Head Road Bikeway	2003 - Design	Programming documents approved by FHWA. Master Plan being revised and finalized to address community concerns.
C4	Rehabilitation of Streets, Unit 5A	2003 - Construction	Requesting extension of PS&E final submittal from 5/31 to 6/30 to SDOT. Programming documents to be submitted shortly thereafter.
C9	Traffic Signals at Various Locations	2003 - Design 2003 - Construction	Project in progress with local funding. Applied for funding but have not received completed form 1240.
CITY AND COUNTY OF HONOLULU – Federal Transit Administration-Funded Projects			
C13	Bus Acquisition	2002 - Equipment	Grant awarded.
C14	Bus Acquisition	2002 - Equipment	Grant awarded.
C15	Bus Acquisition	2002 - Equipment	Grant awarded.
C16	Bus Acquisition	2002 - Equipment	Grant awarded.

PROJECTS PROGRAMMED IN FYs 2002 and 2003 OF THE FYs 2002-2004 TIP			
Project		Years and Phases Programmed	Status as of March 31, 2003
C22	Enhancement Elements at Islandwide Transit Centers	2002 - Construction 2003 - Construction	FY 2002 - Grant awarded. FY 2003 - Construction of the Mililani Transit Center is programmed in grant application HI90X021, which will be submitted after FTA issues a FONSI for Project #C26.
C24	Islandwide Transit Centers	2003 - Construction	Construction of the Mililani Transit Center is programmed in grant application HI90X021, which will be submitted after FTA issues a FONSI for Project #C26.
C26	Middle Street Multi-purpose Transit Center and Handi- Van	2003 - Right-of-Way 2003 - Relocation 2003 - Design 2003 - Construction	Grant applications for right-of-way (HI030031), relocation and design (HI90X021) will be submitted after FTA issues a FONSI. Construction will be re-programmed in FY 2004.
C27	Preventive Maintenance	2002 - Operations 2003 - Operations	FY 2002 - Grant awarded. FY 2003 - Programmed in grant application HI90X021, which will be submitted after FTA issues a FONSI for Project #C26.
C28	Primary Corridor Transportation Project	2003 - Right-of-Way 2003 - Design 2003 - Construction	Working with FTA to revise the administrative draft of the FEIS being prepared pursuant to NEPA and 23 CFR § 771.125.
C29	Transfer to FHWA		Transfer request submitted; awaiting FTA's approval

[This page was intentionally left blank.]