


CENTRAL OAHU TRANSPORTATION STUDY

Community

DELIVERABLES

PHASE 1
Preliminary planning, Establish measures, Data


January 2016 to August 2017



- A** Previous Work
- B** Trends & Issues
- B - 2** Performance Measures
- C** Data Needs Memo and Data Collection Results

PHASE 2
Alternatives & Strategies

November 2016 to October 2017




- Community Kick off Meeting Nov 2016
- Electronic Survey

- D** Identify Alternatives and
- Model Memo
- E** Preliminary Ranking

PHASE 3
Evaluation & Feasibility

August 2017 to March 2018




- Community Workshop Nov 2017

- F** Feasibility and Evaluation
- G** Financial Including Benefits & Cost

PHASE 4
Prioritization & Recommendation

March 2018 to June 2018



- Final Community Presentation May 2018

- H** Priorities, Strategies, Recommendations
- I** Summary of Community Input
- J** Results of Public Survey
- Final Report